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Construction: Current and Planned Action

* CTC has completed final field survey action for approximately 119

miles of the planned fiber route (70 miles converted to CAD format)

* All cities have approved the individual Master Lease Agreements
(right-of-way)
e CTC is working with each city’s permitting staff
* Letters of credit and surety bonds initiated; liability insurance is in
place

e Conduit is “on-hand”; fiber delivery scheduled 15t Qtr CY23

 Staff has conducted initial conversations with the appropriate

environmental regulatory agencies



PPEA/P3 Negotiations: Current and Planned Actions

* SNA and GTS continue to negotiate on a regular basis

* Key issues captured in a Term Sheet and a preliminary draft PPEA
Interim agreement



